

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Housing Department – Krishna & Tungabhadra Floods 2009 – Construction of 20,000 Temporary Shelters for the people who lost their houses – Orders – Issued.

HOUSING (RH.A2) DEPARTMENT

G.O.Ms.No. 28

Dt.20.10.2009.

Read the following:-

- 1) From the M.D., APSHCL, Note dated 16.10.2009.
- 2) G.O.Ms.No.26, Housing (RH.A2) Department, dt. 19.10.2009.

^^^

ORDER:

During the heavy rains and floods in Krishna and Thungabhadra Rivers, in September / October, 2009, number of Villages in different Mandals in Krunool, Mahaboobnagar, Krishna, Guntur and Nalgonda Districts have been in-undated and many houses collapsed or damaged, there by making many people to become house-less or shelter-less. Government have already issued orders for construction of 1,00,000 pucca houses in such cases to the flood victims of these districts vide G.O.2nd read above. As the construction of permanent houses will take time Government have further decided to erect Temporary shelters for the flood victims till the completion of the permanent houses.

2. Government therefore, hereby accord permission to the Managing Director, AP State Housing Corporation Limited, to construct 20,000 Temporary shelters to the people who lost their houses during the floods in Krishna and Thungabhadra rivers, 2009, with the cost of Rs.5,000/- per Shelter (i.e. Rs.1,520/- for Casuarine Poles and Bamboo, Rs.250/- for Plastic Sheets on top, Rs.1,800/- for Bamboo Tadakas, Rs. 500/- for Labour including nails thread & sutli and Rs.930/- for Shabad stones for flooring).

3. The Managing Director, AP State Housing Corporation Limited / Commissioner, Weaker Section Housing Programme, Hyderabad is permitted to meet the expenditure from the available funds of the Housing Corporation pending reimbursement from CRF or NCCF.

4. The Forest Department shall be the nodal agency for supply of Casuarina Poles / Bamboo poles at each individual village as per the list furnished by the District Collector. In case the material is not readily available with the Department, they shall procure the same from open market and supply to provide the shelter at the earliest.

5. The District Collectors concerned shall identify the number of flood affected families as well as suitable place(s) for erection of Temporary shelters in each village effected. The place(s) so identified shall not however come into the way of construction of pucca houses. They shall also provide temporary Latrines by involving P R & R D (RWS) Department.

6. The Model of the Shelter, Main Features, Procurement of material, Mode of Execution and Time Schedule are as detailed in the Annexure appended to the order.

7. The Managing Director, AP State Housing Corporation Limited / Commissioner, Weaker Section Housing Programme and the District Collectors / Executive Directors, AP State Housing Corporation concerned shall take necessary further action accordingly.

8. This order, issues with the concurrence of C.D.M. & Ex.Officio, Principal Secretary / Finance (Expr.Hsg.) Department vide their No.2386, dt. 16.10.2009 and U.O.No.11664/128/Expr.Hsg./2009, dated 19.10.2009.

BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.SAMUEL
PRINICPAL SECRETARY TO GOVERNMENT

To
The Managing Director,
AP State Housing Corporation Limited, Hyderabad.
The Commissioner,
Weaker Section Housing Programme, Hyderabad
The District Collectors / Executive Directors / Project Directors (Housing) AP State
Housing Corporation Kurnool, Mahaboobnagar, Krishna, Guntur and Nalgonda.
The E.F. & S.T. Department
The Principal Chief Conservator of Forest (Production), Hyderabad.
The P R & R D (RWS) Department
Copy to:
The Accountant General, (Audit-I), Andhra Pradesh, Hyderabad
The Accountant General, (Audit-II), Andhra Pradesh, Hyderabad
The pay and Accounts Officer, Hyderabad
The Director of Treasuries and Accounts, Hyderabad
The Commissioner, Information & Public Relations, Hyderabad.
The Finance (Expr.Hsg.) Department
The P.S. to Prl.. to CM/ O.S.D. to M (Housing).
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER

ANNEXURE TO

G.O.Ms.No. 28, Housing (RH.A2) Department, dt.20.10.2009)

A) MODEL OF SHELTER

- (a) Shelter shall be made of locally available natural material like Casuarina poles and bamboo mats;
- (b) Shelter shall be made by the beneficiaries themselves for which material will be provided by the Government.

However, in such areas where the victims are not able to make their own shelters even when material is given, the District Administration has to make necessary arrangements to erect to same by involving specialized agencies or NGOs who may be invited / requested to execute the works.

B) MAIN FEATURES OF THE SHELTER

- (a) The shelter shall be made of Casurina/bamboo poles and bamboo mats covered by plastic sheet(s) which will help them withstand from both sun and rain;
- (b) The size of the shelter shall be 12ft.x10ft. with a minimum head room of 7 ft. at lee side and 9 ft. at hip side.
- (c) Each Shelter shall have one door made of the same tatch sheet which would help in securing the shelter;
- (d) Flooring shall be done with natural stone like Kadapa stone which are available locally.

C) PROCUREMENT OF MATERIAL

- (a) Forest department shall be the nodal agency for supply of Casuarina Poles / Bamboo poles at each individual village as per the list furnished by the District Collector.

In case the material is not readily available Forest Department shall procure the same from the market and supply.

- (b) The bamboo mats shall be procured from various bamboo mat manufacturers who would be identified by the District Collectors of various districts.

- (c) Distribution of material shall be done by the District Collectors concerned in depots to be set up for this purpose with proper acknowledgement.

D) MODE OF EXECUTION

The preferred mode of execution shall be by supplying material to the beneficiary and working through them. However, in villages where such cooperation is not forthcoming from the beneficiaries, suitable Agencies / NGOs who are interested shall be invited / requested to set up these shelters within one week. The distribution of materials shall be done by the teams deployed by the District Collectors concerned.

E) TIME SCHEDULE

Positioning of material at distribution point	- 7 days
Setting up of shelters	- <u>7 days</u> <u>14 days</u>

M.SAMUEL
PRINICPAL SECRETARY TO GOVERNMENT